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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan will identify environmental cleanup requirements at each 
site or area of concern, and propose a comprehensive, installation-wide approach, with 
associated costs and schedules, to conduct investigations, necessary remedial actions, and 
long term maintenance.  
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), the 77th Regional Readiness Command (RRC), and the 
Installation Management Agency – Army Reserve (IMA-ARO), an IAP was completed.  The 
IAP is used to track requirements, schedules and tentative budgets for all Army installation 
cleanup programs. 
 
All site specific funding and schedule information has been prepared according to projected 
overall Army funding levels and is therefore subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation Action 
Plan during a planning workshop held on 13 December 2005: 
 
Company/Installation/Branch 

77th RRC 

Engineering & Environment, Inc., USAEC Support  
IMA-ARO 
USAEC 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Statement of Purpose 
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AEDB-R Army Environmental Database – Restoration 
AMSA  Area Maintenance Support Activity 
ARCOM Army Reserve Command 
ARIM             Army Reserve Installation Management 
ARO  Army Reserve Office 
AST  Aboveground Storage Tank 
BCOE  Baltimore Corps of Engineers 
BRAC  Base Realignment and Closure 
CERCLA Comprehensive Environmental Response Compensation and Liability Act (1980) 
DA  Department of Army 
DD  Decision Document 
DSERTS Defense Site Environmental Restoration Tracking System (now AEDB-R) 
FEMA  Federal Emergency Management Agency 
FS  Feasibility Study 
IAP  Installation Action Plan 
IMA-AR Installation Management Agency – Army Reserve 
IRP  Installation Restoration Program 
LTA  Local Training Area 
LTM  Long-term Management 
MDW  Military District of Washington 
MMRP Military Munitions Response Program 
NJDEP New Jersey Department of Environmental Protection 
NPL  National Priorities List 
NYSDEC New York State Department of Environmental Conservation 
OWS  Oil/Water Separator 
PA  Preliminary Assessment 
PCB  Polychlorinated Biphenyl 
POL  Petroleum, Oil & Lubricants 
RA  Remedial Action 
RA(C)  Remedial Action - Construction 
RAB  Restoration Advisory Board 
RC  Response Complete 
RD  Remedial Design 
REM   Removal 
RI  Remedial Investigation 
ROD  Record of Decision 
RRC  Regional Readiness Command 
RRSE  Relative Risk Site Evaluation 
SI  Site Inspection 
SWMU Solid Waste Management Unit 
TAPP  Technical Assistance for Public Participation 
TCE  Trichloroethylene 
TRC  Technical Review Committee 
USACHPPM US Army Center for Health Promotion and Preventative Medicine 
USAEC United States Army Environmental Center 
USAEHA United States Army Environmental Hygiene Agency (now called USACHPPM) 

Acronyms 
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USAR  US Army Reserve 
USARC US Army Reserve Command 
USATHAMA United States Army Toxic and Hazardous Material Agency (now called USAEC) 
USEPA US Environmental Protection Agency 
UST  Underground Storage Tank 
 

Acronyms 
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Installation Locale: The 77th RRC consists of 59 reserve centers/properties located on 
approximately 1200 acres of land within New York and New Jersey. 
 
Installation Mission:   The mission of the 77th RRC is to provide the nation with trained and 
ready units, and furnish superior services to our customers. 
 
Environmental Organization: 
Major Command: Assistant Chief of Staff for Installation Management (ACSIM) 
IMA Region: Installation Management Agency - Army Reserve Office (IMA-ARO)  
Installation: 77th Regional Readiness Command, Deputy Chief of Staff, Engineer, 
Environmental Division  
 
Lead Executing Agency: 77th Regional Readiness Command 
 
Regulatory Participation 
Federal: US Environmental Protection Agency, Region II 
State: New York State Department of Environmental Conservation (NYSDEC), Site 
Remediation Division, New Jersey Department of Environmental Protection, (NJDEP) 
 
National Priorities List (NPL) Status: No NPL sites have been identified within the 77th RRC. 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  No Restoration 
Advisory Board (RAB) is active at this time 
 
Installation Program Summaries 
IRP 
Primary Contaminants of Concern: Petroleum, Oil, and Lubricants (POL), Metals, and Solvents 
Affected Media of Concern: Soil, Groundwater 
Date for Response Complete (RC):  2003 
Funding to date (up to FY05): $ $4,310,970 
Current year funding (FY06): $0 
Cost-to-Complete (FY07+): $0 
 
MMRP  (All MMRP sites are response complete) 
Primary Contaminants of Concern: None 
Affected Media of Concern: None 
Date for RC: 2004 
Funding to date (up to FY05): $212,000 
Current year funding (FY06): $0 
Cost-to-Complete (FY07+): $0 
 
 
 
 
 

Installation Information 
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Installation Historic Activity  
The 77th Regional Readiness Command (RRC) commands the Army Reserve units and 
individuals assigned to all Reserve facilities in New York and New Jersey, plans for and 
supports mobilization, deployment and annual training of almost 10,000 Reserve component 
soldiers, and provides administrative, logistical and facilities management support to Reserve 
activities.  The Command headquarters is located at Fort Totten in New York City.  The RRC 
consists of 53 facilities including US Army Reserve centers (USARCs), equipment 
maintenance shops, and various administrative and training activities.  Facilities are generally 
located in urban and suburban locations throughout New York and New Jersey.  Reserve 
Centers are occupied by a limited full-time staff during weekdays and provide training space 
for about one quarter of the Command’s Reserve forces each weekend. 
The  77th RRC was activated in 1995 having been created from a reorganization of the 77th 
Army Reserve Command (ARCOM) and continues the long honored lineage that began with 
the 77th Infantry Division, which never fought in a losing campaign.  The command is still 
known for the “Statue of Liberty” emblem on its colors which is the original fighting insignia of 
the 77th Infantry Division.  During World War I, the division and its supporting elements fought 
in four major campaigns: Baccaret, Oise-aise, Aisne-Marne and Meuse-Argonne, with 
members of the division being awarded eight Medals of Honor. 
In World War II, the division fought in three major campaigns: the Marianas, the Philippines 
and Okinawa.  During the Okinawa campaign, the 77th faced one of its toughest tests on the 
island of le Shima where two division soldiers were awarded the Medal of Honor and the 
division suffered 239 casualties to soldiers and one to a civilian.  Famed war correspondent 
Ernie Pyle was killed by enemy fire with the soldiers in battle.  In his honor, the headquarters of 
the 77th RRC at Fort Totten has the proud name of the Ernie Pyle Reserve Center. 
After the conclusion of World War II, the division returned to its reserve status, but in 1968 six 
of its individual units were called to active duty during the Pueblo Crisis.  Five of these units 
also remained on active duty and served in the Vietnam War.  Units also were at work on the 
homefront during 1972 when 15 ARCOM units were honored for their rescue and relief work 
during Hurricane Agnes and its aftermath.  The call for help came again in August 1990 and 
the major units of the ARCOM were mobilized for duty in Operation Desert Storm.  Over 3800 
soldiers in all military occupational specialties were involved in the deserts of Kuwait and Iraq. 
The 77th RRC was again called on in 1996 in support of Operation Joint Endeavor, a United 
Nations peace keeping effort in the former Yugoslavia, now known as Bosnia-Herzegovina.  
Fourteen separate units from the 77th RRC were activated, so far for six month tours of duty in 
the war ravaged area.  Today the 77th RRC stands ready to perform its mission of “To provide 
the nation with trained and ready units, and furnish superior services to our customers.”  There 
is also a new peacetime mission, which is to support the Federal Emergency Management 
(FEMA) as needed in time of natural or manmade disasters or catastrophes. 
 
 
 
 
 

Cleanup Program Summary 
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IRP 
•  Prior Year Progress: Remedial Action reports were submitted to the state. 
•  Future Plan of Action:  Property transfer is anticipated. 

 
MMRP 
•  The MMRP Sites are Response Complete (RC) 

Cleanup Program Summary 
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Total Army Environmental Database-Restoration (AEDB-R) IRP Sites / AEDB-R sites 
with Response Complete: 384 / 383 
 
Different Site Types: 
11 Contaminated Buildings 1 Contaminated Groundwater 
1 Contaminated Sediments 23 Surface Disposal Areas 
2 Disposal Pit/Dry Well 1 Incinerator 
25 Oil Water Separators (OWS) 1 Pistol Range 
1 Washrack 131 Storage Areas 
92 Underground Storage Tanks (UST) 9 Spill Site Areas 
34 Above Ground Storage Tanks (AST) 5 Waste Treatment Plants 
1 Landfill 43 Others 
3 Soil Contamination after Tank Removal 
 
Most Widespread Contaminants of Concern:  Petroleum, Oil and Lubricants (POLs), Metals 
and Solvents 
 
Media of Concern: Groundwater, Soil 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
AMITYVILLE USARC, SITE 01, FUEL OIL UST, RAC, 31-Jan-94 
ORANGEBURG USARC, SITE 01, FUEL OIL USTS #207N, RAC, 31-Oct-95 
USARC TAPPAN, SITE 04, GASOLINE UST, RAC, 31-Dec-95 
USARC POUGHKEEPSIE, SITE 04, #2 FUEL OIL UST, RAC, 30-Jun-96 
ROTTERDAM USARC AMSA 8, SITE-02, GROUNDWATER CONTAMINATION - 
ROTTERDAM, RAC, 31-Jul-96 
CANTON USARC, SITE 01, #2 HEATING OIL UST - CANTON, RAC, 31-Jan-97 
ELIHU ROOT USARC, SITE 01, #2 FUEL OIL UST, RAC, 31-May-97 
ELIHU ROOT USARC, URS-001, UST CONTAMINATION, RAC, 30-Jun-97 
AMITYVILLE USARC, SITE 05, FUEL OIL UST, RAC, 31-Jul-97 
USARC POUGHKEEPSIE, SITE 03, FUEL OIL UST #2N, RAC, 30-Sep-97 
USARC AMSA 9, SITE 002, CLEANUP JUNKYARD - DEWITT, RAC, 28-Feb-98 
USARC BULLVILLE, SITE 07, ABANDONED USTS #105E, RAC, 30-Apr-98 
SEWARD AFRC, MRS-001, UST CONTAMINATION - MATTYDALE, RAC, 30-Jun-98 
FLOYD WETS SITE, SITE 02, DISPOSAL SITES - FLOYD, RAC, 30-Sep-03 
 
Total IRP Funding 
Prior years (up to FY05):  $4,310,970.00 
Current year funding (FY06):  $0 
Future Requirements (FY07+):  $0 
Total:     $4,310,970.00 
 
Duration of IRP 
Year of IRP Inception: 1991 
Year of IRP RC: 2003 
Year of IRP Completion including Long Term Management (LTM): 2006 

IRP Summary 
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IRP Contamination Assessment Overview  
Studies of some potentially-contaminated Army Reserve sites in New York State apparently 
began in 1980, when the Environment and Safety Division of the US Army Toxic and 
Hazardous Materials Agency (USATHAMA) conducted an Installation Assessment for Fort 
Drum.  This study identified 35 areas of concern.  In 1986, USATHAMA contracted to have a 
Remedial Investigation (RI) performed, which studied six sites in some depth, and the US 
Army Environmental Hygiene Agency (USAEHA) conducted an Evaluation of Solid Waste 
Management Units (SWMUs), which considered 72 areas of concern at Fort Drum.  In 1990, a 
Waste Site Characterization Study was prepared by Roy F. Weston, Inc. for USATHAMA 
which identified and mapped potential waste sites at Army Reserve properties in New York 
and New Jersey.  Waste sites were broadly defined in this study to include any location from 
which hazardous constituents might be released into the environment.  These sites were 
entered into what was then called the Defense Site Environmental Restoration Tracking 
System (DSERTS).  Thereafter, IRP projects were initiated according to priorities established 
by the Environmental Division staff at the Support Installations (Fort Drum and Fort Hamilton). 
Past POL storage and solid waste disposal operations at Reserve facilities have resulted in the 
contamination of soils, surface water and ground water at several locations.  The following site 
types characterize the 77th RRC IRP sites: 

• Mixed-contamination landfill sites:  AMSA #9 (Closed) 
• Leaking Underground Storage Tank (UST) sites: Canton (NFA), Massena (NFA), 

Mattydale, Skaneateles, Utica (NFA), Floyd, and Rotterdam (NFA) 
• Abandoned NIKE missile silo sites (Amityville, Orangeburg, and Rocky Point) 
• Spill sites (Floyd and Caven Point) 
• Mixed waste disposal and spill site (Caven Point) 
• Former Landfill (Fort Totten) 

 
IRP Cleanup Exit Strategy 
Property transfer (FOST) is anticipated. 
 
 
Previous Studies 
1989 
• Waste Site Characterization Study, prepared for Commander, USATHAMA, Roy F. Weston,  
 Inc.,1989 
 
1992 
• SI, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI, US Army Reserve Center Skaneateles, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
 

IRP Contamination Assessment 
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1993 
• SI, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• PA/SI, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Woodward Clyde  
 Federal Services 
• SI, US Army Reserve Center Skaneateles, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI, US Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI, US Army Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI, US Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal Services 
• PA/SI, US Army Reserve Center Floyd Annex, 77TH RSC 
 
1994 
• RD, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• MON, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• RI, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI/RD, US Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI, US Army Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• SI/RD, US Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
 
1995 
• RD, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• MON, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• PA/SI, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Malcolm Pirnie 
• RD, US Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• RI, US Army Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• RD/MON, US Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
 

IRP Contamination Assessment 
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1996 
• MON, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• MON, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• RD, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Malcolm Pirnie 
• MON, US Army Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• MON, US Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• UST Closure Report, US Army Reserve Center Floyd Annex, 77TH RSC, NYCOE, Radian 
 
1997 
• RD, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Malcolm Pirnie 
• RD, US Army Reserve Center Skaneateles, 77TH RSC, NECOE 
• RD, US Army Reserve Center Rocky Point, 77TH RSC, BCOE, Malcolm Pirnie 
 
1998 
• RA (Soil Evacuation), US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE,  
 Malcolm Pirnie 
• RA, US Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal  
 Services 
• Well Closure Reports, US Army Reserve Centers Canton, Massena, Rotterdam, and Utica,  
 77TH RSC, BCOE/EA, Engineering and Science 
• SI Report, US Army Reserve Center Caven Point, 77TH RSC, BCOE 
 
1999 
• RI/Well Installation (Well 1, Closure), US Army Reserve Center Floyd Site-01, 77TH RSC,  
 BCOE/EA Engineering and Science 
 
2000 
• Focused RI/FS, Data Study, US Army Reserve Center Floyd Site-02, 77TH RSC, BCOE/EA  
 
2001 
• PCB Contamination Remediation and Drywell Closure Report, US Army Reserve Center  
 Floyd WET Site-02 
 
2003 
• Remedial Action Phase II Report (2002-2003), USARC Floyd WETS, Site 02  
 
2004 
• Ft. Totten LTM 5-year Review & GW Monitoring Well Closure Report, Ft. Totten Landfill- 
 Site 001 
• Final Remedial Action Report, USARC Floyd WETS, Site 02 
 
 

IRP Contamination Assessment 
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                                                          SITE 02 
DISPOSAL SITES – FLOYD 

FLOYD WETS SITE 
 

 
Site 02 is presently a Local Training Area (LTA).  
Historically, it has been the site of military (Air Force) 
operations ranging from satellite and radar research 
and development in the 1950s, to the use as an Army 
demolition and heavy equipment training area during 
the early to mid 1980s.  This site is located in the 
town of Floyd, Oneida County, NY, and is also 
referred to as Griffiss AFB, Rome NY/Floyd Annex.  
Formerly farmland, the property was purchased by 
the US Government in October 1952.  The 
Department of Army (DA) accepted ownership in 
1982.  The area contains seven buildings on 46 
acres.  Other structures known to have existed 
include underground electric conduits, above- and 
underground PCB-containing electric transformers 
(now removed), two water supply wells, two septic 
tanks, two dry wells, three fuel oil USTs, and two 
Polychlorinated Biphenyl (PCB)-containing oil ASTs 
(now removed) and associated piping.   
A Preliminary Assessment (PA) dated January 1991 recommended proceeding  to a Site 
Investigation (SI) to include soil sampling for PCBs at a known spill site, sampling of standing 
liquids in buildings, water and sediment sampling of off-site wetlands and watercourses, 
groundwater sampling from an existing onsite well, and liquids sampling from USTs and 
drums. 
A SI (entitled Preliminary Assessment, Floyd Annex Site) dated February 1993 concludes that 
the site does not present immediate human or environmental threats by chemical or 
radiological contaminants.  The following cleanup requirements for this site were identified: 
there is PCB soil contamination; Trichloroethylene (TCE) in groundwater, POL, and metals in 
two dry wells.  
 
A RI data gap study was initiated in November 1999 to evaluate subsurface conditions at 
various locations on the site.  Isolated areas of PCB contamination were identified and low 
level concentrations of solvents were detected in the ground water.  Locations of two dry wells 
were confirmed during this study.  The RA phase was implemented between 2002 and 2004 
and included a soil removal of approx. 100 tons, and the closure of dry wells and monitoring 
wells.  No offsite migration was found.   
 
A Final Remedial Action Report was submitted to the state in Jan 2005 and is currently under 
review.   

 

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
POL, Metals, Solvents, PCB 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 199009.........199101  
SI................. 199109.........199302  
RI/FS........... 200001.........200006 
RD............... 200001.........200105 
RA(C) .......... 200106.........200309 
LTM............. 200309.........200609 
 

RC DATE: 200309 

SITE DESCRIPTION 
STATUS 



77th RRC– DERP Installation Action Plan 
Page - 16 

 

                                                          SITE 02 
DISPOSAL SITES – FLOYD 

FLOYD WETS SITE, continued 
 
 
 
 
 
The 77th RRC anticipates a concurrence document from NYSDEC in Jan 2006. LTM consists 
of monitoring three groundwater wells as per NY UST regs.  LTM is expected to end in FY06. It 
is anticipated that this site will be ultimately transferred through the FOST process. 
 

CLEANUP STRATEGY
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IRP No Further Action Sites Summary 
 

 
AEDB-R # 

Reserve Center 
Name 

 
Site Title 

Documentation/Reason 
for NFA 

 
RC Date 

SITE 1 USARC 
AMHERST 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 2 USARC 
AMHERST 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 3 USARC 
AMHERST 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 4 USARC 
AMHERST 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 5 USARC 
AMHERST 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 6 USARC 
AMHERST 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 7 USARC 
AMHERST 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 8 USARC 
AMHERST 

#2 FUEL OIL 
FORMER UST 

Study Completed, No 
Cleanup Required 

31-Oct-96

SITE 9 USARC 
AMHERST 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 BRITTIN USARC WASTE OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 02 BRITTIN USARC FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 03 BRITTIN USARC GASOLINE UST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 04 BRITTIN USARC FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Jun-97

SITE 01 STRYKER 
USARC, 
TRENTON 

WASTE OIL 
ACCUMULATION 
AREA 

Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88

SITE 02 STRYKER 
USARC, 
TRENTON 

WASH RACK Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88

SITE 03 STRYKER 
USARC, 
TRENTON 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88

SITE 04 STRYKER 
USARC, 
TRENTON 

FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Jun-94

SITE 01 USARC LODI VEHICLE WASH 
RACK O/W 
SEPARATOR 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 02 USARC LODI HEATING OIL UST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89
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AEDB-R # 

Reserve Center 
Name 

 
Site Title 

Documentation/Reason 
for NFA 

 
RC Date 

SITE 03 USARC LODI HEATING OIL UST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 04 USARC LODI GREASE RACK Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 05 USARC LODI HEATING OIL UST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 06 USARC LODI INDOOR FIRING 
RANGE 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 07 USARC LODI FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Jun-94

SITE 01 STORCK USARC, 
NORTHFIELD 

WASTE OIL 
ACCUMULATION 
TANK 

Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88

SITE 02 STORCK USARC, 
NORTHFIELD 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88

SITE 03 STORCK USARC, 
NORTHFIELD 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88

SITE 04 STORCK USARC, 
NORTHFIELD 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88

SITE 05 STORCK USARC, 
NORTHFIELD 

FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 01 USARC EDISON 
(WEIGEL) 

#2 FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 02 USARC EDISON 
(WEIGEL) 

#2 FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 03 USARC EDISON 
(WEIGEL) 

FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Jun-95

SITE 01 USARC MOUNT 
FREEDOM 

SEPTIC TANK Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 02 USARC MOUNT 
FREEDOM 

GREASE RACK Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 03 USARC MOUNT 
FREEDOM 

HEATING OIL UST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 04 USARC MOUNT 
FREEDOM 

FLAMMABLE 
MATERIALS 
CABINET 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 05 USARC MOUNT 
FREEDOM 

HEATING OIL UST Not Eligible For 
ER,A/BRAC Funding 

31-Jan-89

SITE 06 USARC MOUNT 
FREEDOM 

TRANSFORMERS Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 07 USARC MOUNT 
FREEDOM 

FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Jun-94

SITE 01 USARC CAVEN 
POINT 

FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 02 USARC CAVEN 
POINT 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89
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SITE 03 USARC CAVEN 
POINT 

VEHCLE WASH 
RACK 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 04 USARC CAVEN 
POINT 

PARTS CLEANER Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

 
SITE 05 

 
USARC CAVEN 
POINT 

 
FLAMMABLES 
STORAGE AREA 

 
Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 06 USARC CAVEN 
POINT 

FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Jan-89

SITE 07 USARC CAVEN 
POINT 

WASTE OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 08 USARC CAVEN 
POINT 

FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Jan-89

SITE 09 USARC CAVEN 
POINT 

FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Jan-89

SITE 10 USARC CAVEN 
POINT 

FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Jan-89

SITE 11 USARC CAVEN 
POINT 

FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Jan-89

SITE 12 USARC CAVEN 
POINT 

FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

31-Oct-89

SITE 13 USARC CAVEN 
POINT 

INCINERATOR Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 14 USARC CAVEN 
POINT 

FENCELINE 
ASSESSMENT - 
JERSEY CITY 

Assessed using VENC 
funding. Currently this 
site is not eligible for 
ER,A funding. 

30-Sep-02

SITE 01 USARC EDISON 
(KILMER) 

BATTERY ROOM Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 02 USARC EDISON 
(KILMER) 

OIL STORAGE 
ROOM 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 03 USARC EDISON 
(KILMER) 

PARTS CLEANER Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 04 USARC EDISON 
(KILMER) 

FLAMMABLE 
STORAGE 
LOCKERS 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 05 USARC EDISON 
(KILMER) 

IN-GROUND 
STORAGE TANK 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 06 USARC EDISON 
(KILMER) 

DIESEL FUEL UST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 07 USARC EDISON 
(KILMER) 

VEHICLE WASH 
RACK 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 08 USARC EDISON 
(KILMER) 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 09 USARC EDISON 
(KILMER) 

#2 FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89
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SITE 10 USARC EDISON 
(KILMER) 

#2 FUEL OIL AST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 11 USARC EDISON 
(KILMER) 

#2 FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 12 USARC EDISON 
(KILMER) 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

 
SITE 13 

 
USARC EDISON 
(KILMER) 

 
GASOLINE UST 

 
Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 14 USARC EDISON 
(KILMER) 

UNLEADED 
GASOLINE UST 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-89

SITE 15 USARC EDISON 
(KILMER) 

FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Jun-94

SITE 01 USARC 
NEWBURGH 
(DUPONT) 

PAINT STORAGE Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 01 USARC 
SYRACUSE (ASF 
6) 

POL SHED (1 OF 
2) 

Other 30-Apr-98

SITE 02 USARC 
SYRACUSE (ASF 
6) 

POL SHED (2 OF 
2) 

Other 30-Apr-98

SITE 03 USARC 
SYRACUSE (ASF 
6) 

DRUM STORAGE 
AREA (WASTE 
OIL) 

Other 30-Apr-98

SITE 04 USARC 
SYRACUSE (ASF 
6) 

AIRCRAFT WASH 
AREA 

Other 30-Apr-98

SITE 05 USARC 
SYRACUSE (ASF 
6) 

PARTS CLEANER Other 30-Apr-98

SITE 06 USARC 
SYRACUSE (ASF 
6) 

FLAMMABLE 
MATERIALS 
LOCKER 

Other 30-Apr-98

SITE 07 USARC 
SYRACUSE (ASF 
6) 

ONE POLE 
MOUNTED 
TRANSFORMER 

Other 30-Apr-98

SITE 08 USARC 
SYRACUSE (ASF 
6) 

UNDERGROUND 
STORAGE TANK 
(FUEL OIL) 

Other 30-Apr-98

SITE 09 USARC 
SYRACUSE (ASF 
6) 

SEPTIC 
TANK/LEACHFIEL
D 

Other 30-Apr-98

SITE 01 USARC 
NEWBURGH 
(STEWART 
FIELD) 

MOBILE FUEL 
TANKS 

Study Completed, No 
Cleanup Required 

31-Jan-94
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SITE 02 USARC 
NEWBURGH 
(STEWART 
FIELD) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 USARC 
NEWBURGH 
(STEWART 
FIELD) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 USARC 
NEWBURGH 
(STEWART 
FIELD) 

FLAMMABLES 
STORAGE 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 USARC 
NEWBURGH 
(STEWART 
FIELD) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 01 USARC 
ELIZABETHTOWN 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC 
ELIZABETHTOWN 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
ELIZABETHTOWN 

WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC 
ELIZABETHTOWN 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC 
ELIZABETHTOWN 

SEPTIC 
TANK/LEACH 
FIELD 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 USARC 
ELIZABETHTOWN 

PARTS WASHER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 07 USARC 
ELIZABETHTOWN 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 08 USARC 
ELIZABETHTOWN 

PAINT STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 09 USARC 
ELIZABETHTOWN 

PIT Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 10 USARC 
ELIZABETHTOWN 

PIT Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC GLENS 
FALLS 

PAINT STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC OLEAN POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC OLEAN VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC NIAGARA 
FALLS (AMSA 5) 

FUEL TRUCKS (5) Study Completed, No 
Cleanup Required 

30-Apr-98
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SITE 02 USARC NIAGARA 
FALLS (AMSA 5) 

WASTE OIL DRUM Study Completed, No 
Cleanup Required 30-Apr-98

SITE 03 USARC NIAGARA 
FALLS (AMSA 5) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC NIAGARA 
FALLS (AMSA 5) 

WASTE SOLVENT 
DRUM AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC NIAGARA 
FALLS (AMSA 5) 

WASTE OIL AST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 USARC NIAGARA 
FALLS (AMSA 5) 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 07 USARC NIAGARA 
FALLS (AMSA 5) 

PCB 
TRANSFORMERS 
(2) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 08 USARC NIAGARA 
FALLS (AMSA 5) 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 09 USARC NIAGARA 
FALLS (AMSA 5) 

OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 10 USARC NIAGARA 
FALLS (AMSA 5) 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 11 USARC NIAGARA 
FALLS (AMSA 5) 

#2 HEATING OIL 
AST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 12 USARC NIAGARA 
FALLS (AMSA 5) 

#2 HEATING OIL 
AST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 13 USARC NIAGARA 
FALLS (AMSA 5) 

#2 HEATING OIL 
AST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 14 USARC NIAGARA 
FALLS (AMSA 5) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 15 USARC NIAGARA 
FALLS (AMSA 5) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 16 USARC NIAGARA 
FALLS (AMSA 5) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 17 USARC NIAGARA 
FALLS (AMSA 5) 

POL STORAGE 
CABINETS 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 18 USARC NIAGARA 
FALLS (AMSA 5) 

STORAGE SHED Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 19 USARC NIAGARA 
FALLS (AMSA 5) 

WASTE OIL AST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 20 USARC NIAGARA 
FALLS (AMSA 5) 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 21 USARC NIAGARA 
FALLS (AMSA 5) 

DIESEL FUEL 
INDOOR 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 22 USARC NIAGARA 
FALLS (AMSA 5) 

DIESEL FUEL 
INDOOR 
STORAGE TANKS 

Study Completed, No 
Cleanup Required 

30-Apr-98
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SITE 23 USARC NIAGARA 
FALLS (AMSA 5) 

#2 HEATING OIL 
AST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 24 USARC NIAGARA 
FALLS (AMSA 5) 

#2 HEATING OIL 
AST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 25 USARC NIAGARA 
FALLS (AMSA 5) 

PAINT LOCKER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC BRONX 
(PATTERSON) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 USARC BRONX 
(PATTERSON) 

FLAMMABLES 
STORAGE SHED 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 1 AFRC ALBANY INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 2 AFRC ALBANY #2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90

SITE 3 AFRC ALBANY #2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90

SITE 4 AFRC ALBANY VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 5 AFRC ALBANY #2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jul-91

SITE 6 AFRC ALBANY WASTE OIL AND 
GREASE UST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 7 AFRC ALBANY GREASE PIT Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 8 AFRC ALBANY POL ROOM Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 9 AFRC ALBANY DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 AFRC 
HORSEHEADS 

PARTS CLEANER Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 02 AFRC 
HORSEHEADS 

GREASE PIT Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 AFRC 
HORSEHEADS 

DURM STORAGE 
AREA (AFRC 
SHOP) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 AFRC 
HORSEHEADS 

FLAMMABLE 
MATERIALS 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 05 AFRC 
HORSEHEADS 

UNDERGROUND 
STORAGE TANK 
(FUEL OIL) 

All Required Cleanup(s) 
Completed 

30-Jun-92

SITE 06 AFRC 
HORSEHEADS 

VEHICLE WASH 
RACK & O/W SEP 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 01 USARC 
POUGHKEEPSIE 

VEHICLE WASHG 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Jan-94
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SITE 02 USARC 
POUGHKEEPSIE 

POL BUILDING Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 USARC 
POUGHKEEPSIE 

FUEL OIL UST 
#2N 

Not Eligible For 
ER,A/BRAC Funding 

30-Sep-97

SITE 04 USARC 
POUGHKEEPSIE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-96

SITE 01 ELIHU ROOT 
USARC 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-May-97

SITE 02 ELIHU ROOT 
USARC 

WASTE OIL UST Study Completed, No 
Cleanup Required 

31-Mar-89

SITE 03 ELIHU ROOT 
USARC 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Mar-89

SITE 04 ELIHU ROOT 
USARC 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Mar-89

SITE 05 ELIHU ROOT 
USARC 

PARTS WASHER Study Completed, No 
Cleanup Required 

31-Mar-89

SITE 06 ELIHU ROOT 
USARC 

INDOOR RIFLE 
RANGE 

Study Completed, No 
Cleanup Required 

31-Mar-89

URS-001 ELIHU ROOT 
USARC 

UST 
CONTAMINATION 

All Required Cleanup(s) 
Completed 

30-Jun-97

SITE 01 ORANGEBURG 
USARC 

FUEL OIL USTS 
#207N 

All Required Cleanup(s) 
Completed 

31-Oct-95

SITE 02 ORANGEBURG 
USARC 

OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 ORANGEBURG 
USARC 

OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 ORANGEBURG 
USARC 

GASOLINE UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 ORANGEBURG 
USARC 

POL SHED Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 06 ORANGEBURG 
USARC 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 07 ORANGEBURG 
USARC 

OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 08 ORANGEBURG 
USARC 

OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 09 ORANGEBURG 
USARC 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 10 ORANGEBURG 
USARC 

OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 11 ORANGEBURG 
USARC 

OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 12 ORANGEBURG 
USARC 

PAINT STORAGE 
BUILDING 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 13 ORANGEBURG 
USARC 

WASTE OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94
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SITE 14 ORANGEBURG 
USARC 

VEHICLE WASH 
RACKS O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 15 ORANGEBURG 
USARC 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 16 ORANGEBURG 
USARC 

FORMER NIKE 
MISSLE SILOS 

Not Eligible For 
ER,A/BRAC Funding 

30-Sep-00

SITE 17 ORANGEBURG 
USARC 

FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 18 ORANGEBURG 
USARC 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 01 USARC 
LIVERPOOL 

UNDERGROUND 
STORAGE TANK 
(FUEL OIL) 

Study Completed, No 
Cleanup Required 

31-Jul-90

SITE 02 USARC 
LIVERPOOL 

DRUM STORAGE 
AREA (WASTE 
OIL) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
LIVERPOOL 

PARTS CLEANER Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 04 USARC 
LIVERPOOL 

FLAMMABLES 
STORAGE 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 05 USARC 
LIVERPOOL 

FLAMMABLES 
STORAGE 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 06 USARC 
LIVERPOOL 

POL STORAGE 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 07 USARC 
LIVERPOOL 

POL STORAGE 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 08 USARC 
LIVERPOOL 

POL STORAGE 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 09 USARC 
LIVERPOOL 

POL STORAGE 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 10 USARC 
LIVERPOOL 

VEHICLE WASH 
AREA 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 01 AMITYVILLE 
USARC 

FUEL OIL UST All Required Cleanup(s) 
Completed 

31-Jan-94

SITE 02 AMITYVILLE 
USARC 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 AMITYVILLE 
USARC 

WASTE OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 AMITYVILLE 
USARC 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 AMITYVILLE 
USARC 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-97

SITE 06 AMITYVILLE 
USARC 

FLAMMABLES 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94
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SITE 07 AMITYVILLE 
USARC 

FORMER NIKE 
MISSLE SILOS 

Study Completed, No 
Cleanup Required 

30-Nov-99

SITE 01 ROOSEVELT 
USARC, 
HEMPSTEAD 

WASTE OIL DRUM 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Nov-88

SITE 02 ROOSEVELT 
USARC, 
HEMPSTEAD 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Nov-88

SITE 01 USARC 
WATERTOWN 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jul-90

SITE 02 USARC 
WATERTOWN 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jul-90

SITE 03 USARC 
WATERTOWN 

WASTE OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC 
WATERTOWN 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC 
WATERTOWN 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 USARC 
WATERTOWN 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 07 USARC 
WATERTOWN 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 08 USARC 
WATERTOWN 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 09 USARC 
WATERTOWN 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 10 USARC 
WATERTOWN 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 11 USARC 
WATERTOWN 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC 
OGDENSBURG 

WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC 
OGDENSBURG 

SOLVENT 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
OGDENSBURG 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC 
OGDENSBURG 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC MALONE INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC MALONE FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC MALONE WASTE OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98
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SITE 04 USARC MALONE FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC MALONE VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 USARC MALONE PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 07 USARC MALONE FLAMMABLES 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC 
KINGSTON 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 USARC 
KINGSTON 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 USARC 
KINGSTON 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 USARC 
KINGSTON 

BATTERY 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 USARC 
KINGSTON 

FLAMMABLE 
STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 06 USARC 
KINGSTON 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 07 USARC 
KINGSTON 

POL BUILDING Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 08 USARC 
KINGSTON 

MOBILE FUEL 
SUPPLY 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 01 USARC CORNING #2 HEATING OIL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-93

SITE 02 USARC CORNING POL STORAGE Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC CORNING PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC CORNING VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC CORNING INDOOR RIFLE 
RANGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

MRS-001 SEWARD AFRC UST 
CONTAMINATION 
- MATTYDALE 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 01 USARC 
PLATTSBURG 

#2 HETAING OIL 
UST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC 
PLATTSBURG 

#2 HEATING OIL 
UST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
PLATTSBURG 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

    



77th RRC– DERP Installation Action Plan 
Page - 28 

 

 
AEDB-R # 

Reserve Center 
Name 

 
Site Title 

Documentation/Reason 
for NFA 

 
RC Date 

SITE 04 USARC 
PLATTSBURG 

WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC 
PLATTSBURG 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 USARC 
PLATTSBURG 

PAINT STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 07 USARC 
PLATTSBURG 

PAINT STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 08 USARC 
PLATTSBURG 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC ITHACA PAINT STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC 
SCHENECTADY 
(BRADT) 

VEHICLE WASH 
RACK 1 & O/W 
SEP 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 02 USARC 
SCHENECTADY 
(BRADT) 

VEHICLE WASH 
RACK 2 & O/W 
SEP 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 03 USARC 
SCHENECTADY 
(BRADT) 

GREASE RACK 1 
& 0/W SEP 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 04 USARC 
SCHENECTADY 
(BRADT) 

GREASE RACK 2 
& 0/W SEP 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 05 USARC 
SCHENECTADY 
(BRADT) 

POL STORAGE 
SHED 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 06 USARC 
SCHENECTADY 
(BRADT) 

PARTS CLEANER 
(USARC SHOP) 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 07 USARC 
SCHENECTADY 
(BRADT) 

GREASE PIT 
(INACTIVE) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 08 USARC 
SCHENECTADY 
(BRADT) 

ABOVE GROUND 
STORAGE TANK 1 
(FUEL OIL) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 09 USARC 
SCHENECTADY 
(BRADT) 

ABOVE GROUND 
STORAGE TANK 2 
(FUEL OIL) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 10 USARC 
SCHENECTADY 
(BRADT) 

ONE POLE 
MOUNTED 
TRANSFORMER 

Other 30-Apr-98

SITE 11 USARC 
SCHENECTADY 
(BRADT) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC 
TONAWANDA 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-90
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SITE 02 USARC 
TONAWANDA 

WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
TONAWANDA 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC 
TONAWANDA 

PAINT STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC 
TONAWANDA 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-90

SITE 01 CANTON USARC #2 HEATING OIL 
UST - CANTON 

All Required Cleanup(s) 
Completed 

31-Jan-97

SITE 03 CANTON USARC WASTE OIL 
STORAGE AREA 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 04 CANTON USARC PARTS CLEANER Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 05 CANTON USARC PAINT STORAGE 
AREA 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 06 CANTON USARC OIL STORAGE 
AREA 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 07 CANTON USARC VEHICLE WASH 
RACK O/W 
SEPARATOR 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 08 CANTON USARC INDOOR FIRING 
RANGE 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-89

SITE 01 MCGRATH 
USARC 

#2 FUEL OIL UST 
CONTAMINATION 
- MASSENA 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 02 MCGRATH 
USARC 

WASTE OIL 
STORAGE AREA 

Not Eligible For 
ER,A/BRAC Funding 

30-Sep-89

SITE 03 MCGRATH 
USARC 

PAINT STORAGE 
CABINET 

Not Eligible For 
ER,A/BRAC Funding 

30-Sep-89

SITE 04 MCGRATH 
USARC 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Not Eligible For 
ER,A/BRAC Funding 

30-Sep-89

SITE 01 USARC BRONX 
(YONKERS) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 USARC BRONX 
(YONKERS) 

FLAMMABLES 
STORAGE SHED 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 USARC BRONX 
(YONKERS) 

FUEL OIL AST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 01 USARC 
CANANDAIGUA 

WASTE OIL 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC 
CANANDAIGUA 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
CANANDAIGUA 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-98
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SITE 04 USARC 
CANANDAIGUA 

POL STORAGE Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC 
CANANDAIGUA 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 USARC 
CANANDAIGUA 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC BATAVIA VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC BATAVIA PAINT STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC OSWEGO VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC OSWEGO WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC OSWEGO PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC OSWEGO PAINT STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC PENN 
YAN 

WASTE OIL 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC PENN 
YAN 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC PENN 
YAN 

POL STORAGE Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC 
BULLVILLE 

POL BLDG 109 Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 USARC 
BULLVILLE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 USARC 
BULLVILLE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 USARC 
BULLVILLE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 USARC 
BULLVILLE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 06 USARC 
BULLVILLE 

UST - WASTE OIL Study Completed, No 
Cleanup Required 

31-Mar-89

SITE 07 USARC 
BULLVILLE 

ABANDONED 
USTS #105E 

All Required Cleanup(s) 
Completed 

31-Aug-98

SITE 08 USARC 
BULLVILLE 

ABANDONED UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 09 USARC 
BULLVILLE 

SEWAGE 
HOLDING TANK 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 10 USARC 
BULLVILLE 

BATTERY 
STORAGE 

Study Completed, No 
Cleanup Required 

31-Jan-94
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SITE 11 USARC 
BULLVILLE 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 ROTTERDAM 
USARC AMSA 8 

UNDERGROUND 
STORAGE TANK 
(550 GAL) 

Study Completed, No 
Cleanup Required 

30-Apr-90

SITE 03 ROTTERDAM 
USARC AMSA 8 

UNDERGROUND 
STORAGE TANK 
(WASTE OIL) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 ROTTERDAM 
USARC AMSA 8 

UNDERGROUND 
STORAGE TANK 
(OIL & GREASE) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 ROTTERDAM 
USARC AMSA 8 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 ROTTERDAM 
USARC AMSA 8 

DURM STORAGE 
AREA (MOTOR 
OIL) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 07 ROTTERDAM 
USARC AMSA 8 

BATTERY ROOM 
(BATTERY ACID) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 08 ROTTERDAM 
USARC AMSA 8 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 09 ROTTERDAM 
USARC AMSA 8 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 10 ROTTERDAM 
USARC AMSA 8 

UNDERGROUND 
STORAGE TANK 
(FUEL OIL) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 11 ROTTERDAM 
USARC AMSA 8 

POL SHED 
(GREASE & 
ANTIFREEZE) 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE-01 ROTTERDAM 
USARC AMSA 8 

UST 
CONTAMINATION 

Study Completed, No 
Cleanup Required 

30-Sep-94

SITE-02 ROTTERDAM 
USARC AMSA 8 

GROUNDWATER 
CONTAMINATION 
- ROTTERDAM 

Study Completed, No 
Cleanup Required 

31-Jul-96

SITE 01 USARC TAPPAN VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 USARC TAPPAN MOBILE FUEL 
TANKS 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 USARC TAPPAN DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 USARC TAPPAN GASOLINE UST Study Completed, No 
Cleanup Required 

31-Dec-95

 
SITE 05 

 
USARC TAPPAN 

 
FLAMMABLES 
STORAGE ROOM 

 
Study Completed, No 
Cleanup Required 

31-Jan-94
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SITE 06 USARC TAPPAN PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Jan-94

SKT-001 SKANEATELES 
WET SITE 

UST 
CONTAMINATION 
- SKANEATELES 

Study Completed, No 
Cleanup Required 

30-Sep-00

SITE 01 FLOYD WETS 
SITE 

ABANDONED 
USTS - FLOYD 

Study completed – site 
combined with Site 02 

31-Jan-99

SITE 02 FLOYD WETS 
SITE 

DISPOSAL SITES - 
FLOYD 

All Required Cleanup(s) 
Completed 

30-Sep-03

SITE 03 FLOYD WETS 
SITE 

BUILDING 
ASBESTOS - 
FLOYD 

Not Eligible For 
ER,A/BRAC Funding 

28-Feb-93

SITE 1 USARC 
WEBSTER (AMSA 
7G) 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 10 USARC 
WEBSTER (AMSA 
7G) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-92

SITE 11 USARC 
WEBSTER (AMSA 
7G) 

TRANSFORMER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 12 USARC 
WEBSTER (AMSA 
7G) 

SEPTIC 
TANK/LEACHFIEL
D 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 2 USARC 
WEBSTER (AMSA 
7G) 

POL ROOM Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 3 USARC 
WEBSTER (AMSA 
7G) 

FLAMMABLES 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 4 USARC 
WEBSTER (AMSA 
7G) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 5 USARC 
WEBSTER (AMSA 
7G) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 6 USARC 
WEBSTER (AMSA 
7G) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 7 USARC 
WEBSTER (AMSA 
7G) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 8 USARC 
WEBSTER (AMSA 
7G) 

WASTE OIL AGST Study Completed, No 
Cleanup Required 

30-Apr-98
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SITE 9 USARC 
WEBSTER (AMSA 
7G) 

WASTE OIL AGST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 USARC GERRY SEPTIC 
TANK/LEACHFIEL
D 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 02 USARC GERRY FLAMMABLE 
MATERIALS 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 03 USARC GERRY UNDERGROUND 
STORAGE TANK 
(REMOVED 7/88) 

All Required Cleanup(s) 
Completed 

30-Jun-88

SITE 04 USARC GERRY VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC GERRY FLAMMABLE 
MATERIALS 
LOCKER 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98

SITE 001 ERNIE PYLE 
USARC/AMSA #12 
(G) 

FORMER 
LANDFILL 

Study Completed, No 
Cleanup Required 

30-Nov-03

SITE 01 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 05 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

POL MOBILE 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 06 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 07 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

PAINT LOCKER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 08 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 09 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Apr-98
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SITE 10 USARC 
MASSENA (ECS-1 
SUBSHOP A) 

PAINT LOCKER Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 AFRC FORT 
WADSWORTH 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 AFRC FORT 
WADSWORTH 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 AFRC FORT 
WADSWORTH 

FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 AFRC FORT 
WADSWORTH 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 AFRC FORT 
WADSWORTH 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 06 AFRC FORT 
WADSWORTH 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 01 USARC 
HORSEHEADS 
(AMSA 2G) 

ABOVE GROUND 
STORAGE TANK 1 
(WASTE OIL) 

Other 30-Apr-98

SITE 02 USARC 
HORSEHEADS 
(AMSA 2G) 

ABOVE GROUND 
STORAGE TANK 2 
(WASTE OIL) 

Other 30-Apr-98

SITE 03 USARC 
HORSEHEADS 
(AMSA 2G) 

BRAKE 
CHANGING AREA 

Other 30-Apr-98

SITE 04 USARC 
HORSEHEADS 
(AMSA 2G) 

FLAMMABLE 
MATERIALS 
LOCKERS 

Other 30-Apr-98

SITE 05 USARC 
HORSEHEADS 
(AMSA 2G) 

POL LOCKERS 
(OIL) 

Other 30-Apr-98

SITE 06 USARC 
HORSEHEADS 
(AMSA 2G) 

FLAMMABLE 
MATERIALS 
LOCKERS 

Other 30-Apr-98

SITE 07 USARC 
HORSEHEADS 
(AMSA 2G) 

POL LOCKERS 
(OIL & 
ANTIFREEZE) 

Other 30-Apr-98

SITE 08 USARC 
HORSEHEADS 
(AMSA 2G) 

DRUM STORAGE 
AREA 

Other 30-Apr-98

SITE 09 USARC 
HORSEHEADS 
(AMSA 2G) 

FLAMMABLE 
MATERIALS 
LOCKERS 

Other 30-Apr-98

SITE 10 USARC 
HORSEHEADS 
(AMSA 2G) 

BATTERY ROOM 
(BATTERY ACID) 

Other 30-Apr-98
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SITE 11 USARC 
HORSEHEADS 
(AMSA 2G) 

PARTS CLEANER 
(1 OF 2) 

Other 30-Apr-98

SITE 12 USARC 
HORSEHEADS 
(AMSA 2G) 

PARTS CLEANER 
(2 OF 2) 

Other 30-Apr-98

SITE 13 USARC 
HORSEHEADS 
(AMSA 2G) 

POL SHED (1100 
GAL) 

Other 30-Apr-98

SITE 14 USARC 
HORSEHEADS 
(AMSA 2G) 

POL SHED (350 
GAL) 

Other 30-Apr-98

SITE 15 USARC 
HORSEHEADS 
(AMSA 2G) 

POL SHED (350 
GAL) 

Other 30-Apr-98

SITE 01 USARC QUEENS BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 USARC QUEENS DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

 
SITE 03 

 
USARC QUEENS 

 
VEHICLE WASH 
AREA 

 
Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 USARC QUEENS FLAMMABLES 
STORAGE 
BUILDING 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 USARC QUEENS VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 06 USARC QUEENS FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 07 USARC QUEENS INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 002 USARC AMSA 9 CLEANUP 
JUNKYARD - 
DEWITT 

All Required Cleanup(s) 
Completed 

31-Aug-98

SITE 01 USARC AMSA 9 WASTE OIL 
STORAGE 
DRUMS 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 01 USARC 
NEWBURGH (ASF 
10) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 USARC 
NEWBURGH (ASF 
10) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 USARC 
NEWBURGH (ASF 
10) 

AIRCRAFT WASH 
AREA & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Jan-94
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AEDB-R # 

Reserve Center 
Name 

 
Site Title 

Documentation/Reason 
for NFA 

 
RC Date 

SITE 04 USARC 
NEWBURGH (ASF 
10) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 USARC 
NEWBURGH (ASF 
10) 

POL BUILDING Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 01 USARC 
WAYLAND 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 02 USARC 
WAYLAND 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 03 USARC 
WAYLAND 

SEPTIC TANK 
WITH LEACH 
FIELD 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 04 USARC 
WAYLAND 

PROPANE TANK 
AST 

Study Completed, No 
Cleanup Required 

30-Apr-98

SITE 01 ROCKY POINT 
USARC 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 02 ROCKY POINT 
USARC 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 03 ROCKY POINT 
USARC 

FUEL OIL AST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 04 ROCKY POINT 
USARC 

FUEL OIL AST Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 05 ROCKY POINT 
USARC 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 06 ROCKY POINT 
USARC 

FLAMMABLES 
STORAGE 

Study Completed, No 
Cleanup Required 

31-Jan-94

SITE 07 ROCKY POINT 
USARC 

FORMER NIKE 
MISSLE SILOS 

Not Eligible For 
ER,A/BRAC Funding 

30-Sep-00

SITE 02 SIEVERS-
SANDBERG 
USARC 

FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Jun-94

  
      
 
 
 
 
 
 
 
 
 
 
 
 
 
 



77th RRC– DERP Installation Action Plan 
Page - 37 

 

 
 
 
Initiation of IRP: 1988 
 
Past Phase Completion Milestones 
 
1988 
• USARC GERRY, SITE 03, PA, 30-Jun-88 
• STRYKER USARC, TRENTON, SITE 01, PA, 30-Nov-88 
• STRYKER USARC, TRENTON, SITE 02, PA, 30-Nov-88 
• STRYKER USARC, TRENTON, SITE 03, PA, 30-Nov-88 
• STORCK USARC, NORTHFIELD, SITE 01, PA, 30-Nov-88 
• STORCK USARC, NORTHFIELD, SITE 02, PA, 30-Nov-88 
• STORCK USARC, NORTHFIELD, SITE 03, PA, 30-Nov-88 
• STORCK USARC, NORTHFIELD, SITE 04, PA, 30-Nov-88 
• ROOSEVELT USARC, HEMPSTEAD, SITE 01, PA, 30-Nov-88 
• ROOSEVELT USARC, HEMPSTEAD, SITE 02, PA, 30-Nov-88 

 
1989 
• USARC CAVEN POINT, SITE 06, PA, 31-Jan-89 
• USARC CAVEN POINT, SITE 08, PA, 31-Jan-89 
• USARC CAVEN POINT, SITE 09, PA, 31-Jan-89 
• USARC CAVEN POINT, SITE 10, PA, 31-Jan-89 
• USARC CAVEN POINT, SITE 11, PA, 31-Jan-89 
• USARC CAVEN POINT, SITE 12, PA, 31-Jan-89 
• USARC LODI, SITE 01, PA, 28-Feb-89 
• USARC LODI, SITE 03, PA, 28-Feb-89 
• USARC LODI, SITE 04, PA, 28-Feb-89 
• USARC LODI, SITE 05, PA, 28-Feb-89 
• USARC LODI, SITE 06, PA, 28-Feb-89 
• USARC EDISON (WEIGEL), SITE 02, PA, 28-Feb-89 
• USARC MOUNT FREEDOM, SITE 05, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 01, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 02, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 03, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 04, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 05, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 06, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 07, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 08, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 09, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 10, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 11, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 12, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 13, PA, 28-Feb-89 
• USARC EDISON (KILMER), SITE 14, PA, 28-Feb-89 

 

IRP Schedule 
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1989, continued 
• BRITTIN USARC, SITE 01, PA, 31-Mar-89 
• BRITTIN USARC, SITE 02, PA, 31-Mar-89 
• BRITTIN USARC, SITE 03, PA, 31-Mar-89 
• USARC LODI, SITE 02, PA, 31-Mar-89 
• USARC EDISON (WEIGEL), SITE 01, PA, 31-Mar-89 
• USARC MOUNT FREEDOM, SITE 01, PA, 31-Mar-89 
• USARC MOUNT FREEDOM, SITE 02, PA, 31-Mar-89 
• USARC MOUNT FREEDOM, SITE 03, PA, 31-Mar-89 
• USARC MOUNT FREEDOM, SITE 04, PA, 31-Mar-89 
• USARC MOUNT FREEDOM, SITE 06, PA, 31-Mar-89 
• USARC CAVEN POINT, SITE 01, PA, 31-Mar-89 
• USARC CAVEN POINT, SITE 02, PA, 31-Mar-89 
• USARC CAVEN POINT, SITE 03, PA, 31-Mar-89 
• USARC CAVEN POINT, SITE 04, PA, 31-Mar-89 
• USARC CAVEN POINT, SITE 05, PA, 31-Mar-89 
• USARC CAVEN POINT, SITE 07, PA, 31-Mar-89 
• USARC CAVEN POINT, SITE 13, PA, 31-Mar-89 
• ELIHU ROOT USARC, SITE 01, PA, 31-Mar-89 
• ELIHU ROOT USARC, SITE 02, PA, 31-Mar-89 
• ELIHU ROOT USARC, SITE 03, PA, 31-Mar-89 
• ELIHU ROOT USARC, SITE 04, PA, 31-Mar-89 
• ELIHU ROOT USARC, SITE 05, PA, 31-Mar-89 
• ELIHU ROOT USARC, SITE 06, PA, 31-Mar-89 
• CANTON USARC, SITE 03, PA, 31-Mar-89 
• CANTON USARC, SITE 04, PA, 31-Mar-89 
• CANTON USARC, SITE 05, PA, 31-Mar-89 
• CANTON USARC, SITE 06, PA, 31-Mar-89 
• CANTON USARC, SITE 07, PA, 31-Mar-89 
• CANTON USARC, SITE 08, PA, 31-Mar-89 
• USARC BULLVILLE, SITE 06, PA, 31-Mar-89 
• STRYKER USARC, TRENTON, SITE 04, PA, 30-Jun-89 
• MCGRATH USARC, SITE 02, PA, 30-Sep-89 
• MCGRATH USARC, SITE 03, PA, 30-Sep-89 
• MCGRATH USARC, SITE 04, PA, 30-Sep-89 

 
1990 
• USARC SYRACUSE (ASF 6), SITE 01, PA, 28-Feb-90 
• USARC SYRACUSE (ASF 6), SITE 02, PA, 28-Feb-90 
• USARC SYRACUSE (ASF 6), SITE 03, PA, 28-Feb-90 
• USARC SYRACUSE (ASF 6), SITE 04, PA, 28-Feb-90 
• USARC SYRACUSE (ASF 6), SITE 05, PA, 28-Feb-90 
• USARC SYRACUSE (ASF 6), SITE 06, PA, 28-Feb-90 
• USARC SYRACUSE (ASF 6), SITE 07, PA, 28-Feb-90 
• USARC SYRACUSE (ASF 6), SITE 08, PA, 28-Feb-90 

IRP Schedule 
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1990, continued 
• USARC SYRACUSE (ASF 6), SITE 09, PA, 28-Feb-90 
• AFRC HORSEHEADS, SITE 01, PA, 28-Feb-90 
• AFRC HORSEHEADS, SITE 02, PA, 28-Feb-90 
• AFRC HORSEHEADS, SITE 03, PA, 28-Feb-90 
• AFRC HORSEHEADS, SITE 04, PA, 28-Feb-90 
• AFRC HORSEHEADS, SITE 05, PA, 28-Feb-90 
• AFRC HORSEHEADS, SITE 06, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 01, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 02, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 03, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 04, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 05, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 06, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 07, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 08, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 09, PA, 28-Feb-90 
• USARC LIVERPOOL, SITE 10, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 01, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 02, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 03, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 04, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 05, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 06, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 07, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 08, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 09, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 10, PA, 28-Feb-90 
• USARC SCHENECTADY (BRADT), SITE 11, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 02, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 03, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 04, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 05, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 06, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 07, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 08, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 09, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 10, PA, 28-Feb-90 
• ROTTERDAM USARC AMSA 8, SITE 11, PA, 28-Feb-90 
• USARC GERRY, SITE 01, PA, 28-Feb-90 
• USARC GERRY, SITE 02, PA, 28-Feb-90 
• USARC GERRY, SITE 04, PA, 28-Feb-90 
• USARC GERRY, SITE 05, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 01, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 02, PA, 28-Feb-90 

IRP Schedule 
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1990, continued 
• USARC HORSEHEADS (AMSA 2G), SITE 03, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 04, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 05, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 06, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 07, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 08, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 09, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 10, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 11, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 12, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 13, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 14, PA, 28-Feb-90 
• USARC HORSEHEADS (AMSA 2G), SITE 15, PA, 28-Feb-90 
• AFRC ALBANY, SITE 2, PA, 30-Jun-90 
• AFRC ALBANY, SITE 3, PA, 30-Jun-90 
• USARC WATERTOWN, SITE 01, PA, 31-Jul-90 
• USARC WATERTOWN, SITE 02, PA, 31-Jul-90 
• USARC TONAWANDA, SITE 01, PA, 31-Aug-90 
• USARC TONAWANDA, SITE 05, PA, 31-Aug-90 

 
1991 
• FLOYD WETS SITE, SITE 01, PA, 31-Jan-91 
• FLOYD WETS SITE, SITE 02, PA, 31-Jan-91 
• FLOYD WETS SITE, SITE 03, PA, 31-Jan-91 
• AFRC ALBANY, SITE 5, PA, 31-Jul-91 

 
1992 
• USARC WEBSTER (AMSA 7G), SITE 10, PA, 30-Jun-92 

 
1993 
• FLOYD WETS SITE, SITE 01, SI, 28-Feb-93 
• FLOYD WETS SITE, SITE 02, SI, 28-Feb-93 
• FLOYD WETS SITE, SITE 03, SI, 28-Feb-93 
• SKANEATELES WET SITE, SKT-001, PA, 31-Mar-93 
• SKANEATELES WET SITE, SKT-001, SI, 31-Mar-93 
• ERNIE PYLE USARC/AMSA #12 (G), SITE 001, PA, 30-Apr-93 
• USARC AMSA 9, SITE 002, PA, 31-May-93 
• USARC AMSA 9, SITE 01, PA, 31-May-93 
• ERNIE PYLE USARC/AMSA #12 (G), SITE 001, SI, 31-Jul-93 
• USARC CORNING, SITE 01, PA, 31-Aug-93 
• CANTON USARC, SITE 01, PA, 31-Dec-93 
• CANTON USARC, SITE 01, RI, 31-Dec-93 
• CANTON USARC, SITE 01, SI, 31-Dec-93 
• MCGRATH USARC, SITE 01, PA, 31-Dec-93 

IRP Schedule 
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1993, continued 
• MCGRATH USARC, SITE 01, SI, 31-Dec-93 

 
1994 
• USARC NEWBURGH (DUPONT), SITE 01, PA, 31-Jan-94 
• USARC NEWBURGH (STEWART FIELD), SITE 01, PA, 31-Jan-94 
• USARC NEWBURGH (STEWART FIELD), SITE 02, PA, 31-Jan-94 
• USARC NEWBURGH (STEWART FIELD), SITE 03, PA, 31-Jan-94 
• USARC NEWBURGH (STEWART FIELD), SITE 04, PA, 31-Jan-94 
• USARC NEWBURGH (STEWART FIELD), SITE 05, PA, 31-Jan-94 
• USARC BRONX (PATTERSON), SITE 01, PA, 31-Jan-94 
• USARC BRONX (PATTERSON), SITE 02, PA, 31-Jan-94 
• USARC POUGHKEEPSIE, SITE 01, PA, 31-Jan-94 
• USARC POUGHKEEPSIE, SITE 02, PA, 31-Jan-94 
• USARC POUGHKEEPSIE, SITE 04, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 02, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 03, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 04, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 05, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 06, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 07, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 08, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 09, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 10, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 11, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 12, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 13, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 14, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 15, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 17, PA, 31-Jan-94 
• ORANGEBURG USARC, SITE 18, PA, 31-Jan-94 
• AMITYVILLE USARC, SITE 01, PA, 31-Jan-94 
• AMITYVILLE USARC, SITE 01, RAC, 31-Jan-94 
• AMITYVILLE USARC, SITE 02, PA, 31-Jan-94 
• AMITYVILLE USARC, SITE 03, PA, 31-Jan-94 
• AMITYVILLE USARC, SITE 04, PA, 31-Jan-94 
• AMITYVILLE USARC, SITE 05, PA, 31-Jan-94 
• AMITYVILLE USARC, SITE 06, PA, 31-Jan-94 
• USARC KINGSTON, SITE 01, PA, 31-Jan-94 
• USARC KINGSTON, SITE 02, PA, 31-Jan-94 
• USARC KINGSTON, SITE 03, PA, 31-Jan-94 
• USARC KINGSTON, SITE 04, PA, 31-Jan-94 
• USARC KINGSTON, SITE 05, PA, 31-Jan-94 
• USARC KINGSTON, SITE 06, PA, 31-Jan-94 

IRP Schedule 
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1994, continued 
• USARC KINGSTON, SITE 07, PA, 31-Jan-94 
• USARC KINGSTON, SITE 08, PA, 31-Jan-94 
• USARC BRONX (YONKERS), SITE 01, PA, 31-Jan-94 
• USARC BRONX (YONKERS), SITE 02, PA, 31-Jan-94 
• USARC BRONX (YONKERS), SITE 03, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 01, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 02, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 03, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 04, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 05, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 08, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 09, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 10, PA, 31-Jan-94 
• USARC BULLVILLE, SITE 11, PA, 31-Jan-94 
• USARC TAPPAN, SITE 01, PA, 31-Jan-94 
• USARC TAPPAN, SITE 02, PA, 31-Jan-94 
• USARC TAPPAN, SITE 03, PA, 31-Jan-94 
• USARC TAPPAN, SITE 05, PA, 31-Jan-94 
• USARC TAPPAN, SITE 06, PA, 31-Jan-94 
• AFRC FORT WADSWORTH, SITE 01, PA, 31-Jan-94 
• AFRC FORT WADSWORTH, SITE 02, PA, 31-Jan-94 
• AFRC FORT WADSWORTH, SITE 03, PA, 31-Jan-94 
• AFRC FORT WADSWORTH, SITE 04, PA, 31-Jan-94 
• AFRC FORT WADSWORTH, SITE 05, PA, 31-Jan-94 
• AFRC FORT WADSWORTH, SITE 06, PA, 31-Jan-94 
• USARC QUEENS, SITE 01, PA, 31-Jan-94 
• USARC QUEENS, SITE 02, PA, 31-Jan-94 
• USARC QUEENS, SITE 03, PA, 31-Jan-94 
• USARC QUEENS, SITE 04, PA, 31-Jan-94 
• USARC QUEENS, SITE 05, PA, 31-Jan-94 
• USARC QUEENS, SITE 06, PA, 31-Jan-94 
• USARC QUEENS, SITE 07, PA, 31-Jan-94 
• USARC NEWBURGH (ASF 10), SITE 01, PA, 31-Jan-94 
• USARC NEWBURGH (ASF 10), SITE 02, PA, 31-Jan-94 
• USARC NEWBURGH (ASF 10), SITE 03, PA, 31-Jan-94 
• USARC NEWBURGH (ASF 10), SITE 04, PA, 31-Jan-94 
• USARC NEWBURGH (ASF 10), SITE 05, PA, 31-Jan-94 
• ROCKY POINT USARC, SITE 01, PA, 31-Jan-94 
• ROCKY POINT USARC, SITE 02, PA, 31-Jan-94 
• ROCKY POINT USARC, SITE 03, PA, 31-Jan-94 
• ROCKY POINT USARC, SITE 04, PA, 31-Jan-94 
• ROCKY POINT USARC, SITE 05, PA, 31-Jan-94 
• ROCKY POINT USARC, SITE 06, PA, 31-Jan-94 

IRP Schedule 
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1994, continued 
• BRITTIN USARC, SITE 04, PA, 30-Jun-94 
• USARC LODI, SITE 07, PA, 30-Jun-94 
• STORCK USARC, NORTHFIELD, SITE 05, PA, 30-Jun-94 
• USARC EDISON (WEIGEL), SITE 03, PA, 30-Jun-94 
• USARC MOUNT FREEDOM, SITE 07, PA, 30-Jun-94 
• USARC EDISON (KILMER), SITE 15, PA, 30-Jun-94 
• USARC POUGHKEEPSIE, SITE 03, PA, 30-Jun-94 
• USARC POUGHKEEPSIE, SITE 03, SI, 30-Jun-94 
• ORANGEBURG USARC, SITE 01, PA, 30-Jun-94 
• USARC TAPPAN, SITE 04, PA, 30-Jun-94 
• SIEVERS-SANDBERG USARC, SITE 02, PA, 30-Jun-94 
• ELIHU ROOT USARC, URS-001, PA, 31-Jul-94 
• ELIHU ROOT USARC, URS-001, RI, 31-Jul-94 
• ELIHU ROOT USARC, URS-001, SI, 31-Jul-94 
• ROCKY POINT USARC, SITE 07, PA, 31-Jul-94 
• SEWARD AFRC, MRS-001, PA, 31-Aug-94 
• SEWARD AFRC, MRS-001, RI, 31-Aug-94 
• SEWARD AFRC, MRS-001, SI, 31-Aug-94 
• CANTON USARC, SITE 01, RD, 30-Sep-94 
• ROTTERDAM USARC AMSA 8, SITE-01, PA, 30-Sep-94 
• ROTTERDAM USARC AMSA 8, SITE-01, SI, 30-Sep-94 
• ROTTERDAM USARC AMSA 8, SITE-02, PA, 30-Sep-94 
• ROTTERDAM USARC AMSA 8, SITE-02, SI, 30-Sep-94 
• USARC TAPPAN, SITE 04, RD, 30-Sep-94 

 
1995 
• USARC AMSA 9, SITE 002, SI, 30-Apr-95 
• ELIHU ROOT USARC, SITE 01, SI, 31-May-95 
• ELIHU ROOT USARC, URS-001, RD, 30-Jun-95 
• BRITTIN USARC, SITE 04, SI, 31-Aug-95 
• SEWARD AFRC, MRS-001, RD, 31-Aug-95 
• USARC CAVEN POINT, SITE 14, PA, 31-Oct-95 
• USARC CAVEN POINT, SITE 14, SI, 31-Oct-95 
• ORANGEBURG USARC, SITE 01, RAC, 31-Oct-95 
• ORANGEBURG USARC, SITE 01, RI, 31-Oct-95 
• USARC BULLVILLE, SITE 07, PA, 30-Nov-95 
• USARC TAPPAN, SITE 04, RAC, 31-Dec-95 

 
1996 
• USARC POUGHKEEPSIE, SITE 04, RAC, 30-Jun-96 
• ORANGEBURG USARC, SITE 16, PA, 31-Jul-96 
• ORANGEBURG USARC, SITE 16, SI, 31-Jul-96 
• ROTTERDAM USARC AMSA 8, SITE-02, RAC, 31-Jul-96 
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1996, continued 
• ROTTERDAM USARC AMSA 8, SITE 02, LTM, 31-Aug-96 
• USARC AMHERST, SITE 8, PA, 31-Oct-96 
• USARC BULLVILLE, SITE 07, RI, 31-Dec-96 

 
1997 
• CANTON USARC, SITE 01, RAC, 31-Jan-97 
• USARC BULLVILLE, SITE 07, RD, 30-Apr-97 
• ELIHU ROOT USARC, SITE 01, RAC, 31-May-97 
• BRITTIN USARC, SITE 04, RI, 30-Jun-97 
• ELIHU ROOT USARC, URS-001, RAC, 30-Jun-97 
• USARC AMSA 9, SITE 002, RD, 30-Jun-97 
• AMITYVILLE USARC, SITE 05, RAC, 31-Jul-97 
• STORCK USARC, NORTHFIELD, SITE 05, SI, 30-Sep-97 
• USARC POUGHKEEPSIE, SITE 03, RAC, 30-Sep-97 

 
1998 
• USARC AMSA 9, SITE 002, RAC, 28-Feb-98 
• AMITYVILLE USARC, SITE 07, PA, 31-Mar-98 
• AMITYVILLE USARC, SITE 07, SI, 31-Mar-98 
• USARC AMHERST, SITE 1, PA, 30-Apr-98 
• USARC AMHERST, SITE 2, PA, 30-Apr-98 
• USARC AMHERST, SITE 3, PA, 30-Apr-98 
• USARC AMHERST, SITE 4, PA, 30-Apr-98 
• USARC AMHERST, SITE 5, PA, 30-Apr-98 
• USARC AMHERST, SITE 6, PA, 30-Apr-98 
• USARC AMHERST, SITE 7, PA, 30-Apr-98 
• USARC AMHERST, SITE 9, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 01, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 02, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 03, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 04, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 05, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 06, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 07, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 08, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 09, PA, 30-Apr-98 
• USARC ELIZABETHTOWN, SITE 10, PA, 30-Apr-98 
• USARC GLENS FALLS, SITE 01, PA, 30-Apr-98 
• USARC OLEAN, SITE 01, PA, 30-Apr-98 
• USARC OLEAN, SITE 02, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 01, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 02, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 03, PA, 30-Apr-98 
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1998, continued 
• USARC NIAGARA FALLS (AMSA 5), SITE 04, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 05, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 06, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 07, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 08, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 09, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 10, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 11, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 12, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 13, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 14, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 15, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 16, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 17, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 18, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 19, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 20, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 21, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 22, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 23, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 24, PA, 30-Apr-98 
• USARC NIAGARA FALLS (AMSA 5), SITE 25, PA, 30-Apr-98 
• AFRC ALBANY, SITE 1, PA, 30-Apr-98 
• AFRC ALBANY, SITE 4, PA, 30-Apr-98 
• AFRC ALBANY, SITE 6, PA, 30-Apr-98 
• AFRC ALBANY, SITE 7, PA, 30-Apr-98 
• AFRC ALBANY, SITE 8, PA, 30-Apr-98 
• AFRC ALBANY, SITE 9, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 03, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 04, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 05, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 06, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 07, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 08, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 09, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 10, PA, 30-Apr-98 
• USARC WATERTOWN, SITE 11, PA, 30-Apr-98 
• USARC OGDENSBURG, SITE 01, PA, 30-Apr-98 
• USARC OGDENSBURG, SITE 02, PA, 30-Apr-98 
• USARC OGDENSBURG, SITE 03, PA, 30-Apr-98 
• USARC OGDENSBURG, SITE 04, PA, 30-Apr-98 
• USARC MALONE, SITE 01, PA, 30-Apr-98 
• USARC MALONE, SITE 02, PA, 30-Apr-98 
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1998, continued 
• USARC MALONE, SITE 03, PA, 30-Apr-98 
• USARC MALONE, SITE 04, PA, 30-Apr-98 
• USARC MALONE, SITE 05, PA, 30-Apr-98 
• USARC MALONE, SITE 06, PA, 30-Apr-98 
• USARC MALONE, SITE 07, PA, 30-Apr-98 
• USARC CORNING, SITE 02, PA, 30-Apr-98 
• USARC CORNING, SITE 03, PA, 30-Apr-98 
• USARC CORNING, SITE 04, PA, 30-Apr-98 
• USARC CORNING, SITE 05, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 01, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 02, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 03, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 04, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 05, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 06, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 07, PA, 30-Apr-98 
• USARC PLATTSBURG, SITE 08, PA, 30-Apr-98 
• USARC ITHACA, SITE 01, PA, 30-Apr-98 
• USARC TONAWANDA, SITE 02, PA, 30-Apr-98 
• USARC TONAWANDA, SITE 03, PA, 30-Apr-98 
• USARC TONAWANDA, SITE 04, PA, 30-Apr-98 
• USARC CANANDAIGUA, SITE 01, PA, 30-Apr-98 
• USARC CANANDAIGUA, SITE 02, PA, 30-Apr-98 
• USARC CANANDAIGUA, SITE 04, PA, 30-Apr-98 
• USARC CANANDAIGUA, SITE 05, PA, 30-Apr-98 
• USARC CANANDAIGUA, SITE 06, PA, 30-Apr-98 
• USARC BATAVIA, SITE 01, PA, 30-Apr-98 
• USARC BATAVIA, SITE 02, PA, 30-Apr-98 
• USARC OSWEGO, SITE 01, PA, 30-Apr-98 
• USARC OSWEGO, SITE 02, PA, 30-Apr-98 
• USARC OSWEGO, SITE 03, PA, 30-Apr-98 
• USARC OSWEGO, SITE 04, PA, 30-Apr-98 
• USARC PENN YAN, SITE 01, PA, 30-Apr-98 
• USARC PENN YAN, SITE 02, PA, 30-Apr-98 
• USARC PENN YAN, SITE 03, PA, 30-Apr-98 
• USARC BULLVILLE, SITE 07, RAC, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 1, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 11, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 12, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 2, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 3, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 4, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 5, PA, 30-Apr-98 
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1998, continued 
• USARC WEBSTER (AMSA 7G), SITE 6, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 7, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 8, PA, 30-Apr-98 
• USARC WEBSTER (AMSA 7G), SITE 9, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 01, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 02, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 03, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 04, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 05, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 06, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 07, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 08, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 09, PA, 30-Apr-98 
• USARC MASSENA (ECS-1 SUBSHOP A), SITE 10, PA, 30-Apr-98 
• USARC WAYLAND, SITE 01, PA, 30-Apr-98 
• USARC WAYLAND, SITE 02, PA, 30-Apr-98 
• USARC WAYLAND, SITE 03, PA, 30-Apr-98 
• USARC WAYLAND, SITE 04, PA, 30-Apr-98 
• SEWARD AFRC, MRS-001, RAC, 30-Jun-98 
• USARC CANANDAIGUA, SITE 03, PA, 30-Jun-98 
• FLOYD WETS SITE, SITE 01, RI, 31-Dec-98 
• SKANEATELES WET SITE, SKT-001, RI, 31-Aug-99 

 
1999 
• AMITYVILLE USARC, SITE 07, RI, 30-Nov-99 

 
2000 
• FLOYD WETS SITE, SITE 02, RI, 30-Jun-00 

 
2001 
• FLOYD WETS SITE, SITE 02, RD, 31-May-01 

 
2002 
• USARC CAVEN POINT, SITE 14, RI, 30-Sep-02 

 
2003 
• ERNIE PYLE USARC/AMSA #12 (G), FTTO-006-R-01, PA, 19-Jun-03 
• ERNIE PYLE USARC/AMSA #12 (G), FTTO-007-R-01, PA, 19-Jun-03 
• FLOYD WETS SITE, SITE 02, RAC, 30-Sep-03 
• ERNIE PYLE USARC/AMSA #12 (G), SITE 001, RI, 30-Nov-03 

 
2004 
• ERNIE PYLE USARC/AMSA #12 (G), FTTO-006-R-01, SI, 31-Dec-04 
• ERNIE PYLE USARC/AMSA #12 (G), FTTO-007-R-01, SI, 31-Dec-04 
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Record of Decision (ROD)/Decision Document (DD) Approval Dates: 2005 
 
Construction Completion Date of IRP: 2003 
 
Schedule for Next Five Year Review: None 
 
Estimated Completion Date of IRP (including LTM phase): 2008 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Schedule 



77th RRC– DERP Installation Action Plan 
Page - 49 

 

 
 
 
Prior Years Funds 
 
Year Site Information             Expenditures     FY Total 
FY92 SI:   Canton NY (FTDR920035).................. $95,000 

SI:   Massena NY (FTDR91003)................. $90,000 
SI:   Skaneateles NY (FTDR910032)........ $105,000 ..........$290,000 

 
FY93 PA/SI:   Dewitt NY (FTDR920039)............ $195,000 

SI:   Canton NY (FTDR920035)................ $140,000 
SI:   Massena NY (FTDR91003)............... $134,000 
SI:   Mattydale NY (FTDR930035)............ $144,000 
SI: Rotterdam NY (FTDR940012 &  
     FTDR940026)........................................ $62,000 
SI:   Skaneateles NY (FTDR910032)........ $160,000 
SI:   Utica NY (FTDR920043) ................... $180,000 .......$1,015,000 

 
FY94 RI:   Dewitt NY (FTDR920039) ................... $10,000 

RD:   Canton NY (FTDR920035) ................ $38,000 
LTM:   Massena NY (FTDR91003) ............. $43,000 
SI, RD:   Mattydale NY (FTDR930035)....... $61,000 
PA/SI, RD:   Rocky Point (ROC93S0001) $199,000 
SI:   Rotterdam NY (FTDR930036)........... $127,000 
RD:   Skaneateles NY (FTDR910032)........ $64,000 
SI, RD:   Utica NY (FTDR920043) ............ $132,000 
PA:   Jersey City NJ (CAVN95S016) ............ $2,000 ..........$676,000 

 
FY95 PA/SI:   Dewitt NY (FTDR920039).............. $20,000 

RD:   Canton NY (FTDR920035) .................. $1,000 
LTM:   Massena NY (FTDR91003) ............... $1,000 
RD:   Mattydale NY (FTDR930035) ............ $25,000 
RD:   Rocky Point (ROC93S0001).............. $20,000 
RI:   Rotterdam NY (FTDR930036) .......... $123,000 
RD:   Skaneateles NY (FTDR910032)........ $25,000 
RD:   Utica NY (FTDR920043) ................... $25,000 
SI:   Jersey City NJ (CAVN95S016) ........... $15,000 ..........$255,000  

 
FY96 RI, RD:   Dewitt NY (FTDR920039) .......... $311,000 

RD:   Canton NY (FTDR920035) .................. $2,000 
RA:   Mattydale NY (FTDR930035) .......... $110,000 
RD, RA:   Rocky Point (ROC93S0001)....... $36,000 
RI:   Rotterdam NY (FTDR930036) ............ $20,000 
RD:   Skaneateles NY (FTDR910032).......... $2,000 
LTM:   Utica NY (FTDR920043) ................... $2,000 
RI:   Jersey City NJ (CAVN95S016) ........... $15,000 ..........$498,000   
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Year Site Information             Expenditures      FY Total 
FY97 Missile Silos Rocky Point (TOTTS132)......... $8,378  

RA Floyd (FLOY965149) .............................. $4,904  
LTM Utica/Elihu Root (FTDR920043)......... $23,208  
PA Caven Point (CAVEN95S016) ............ $250,000  
REM/RD   AMSA #9 (FTDR96S148) .......... $33,480  
RA AMSA 9 (FTDR96S148) ..................... $370,000 .........$689,970 

 
FY98 RA (soil excavation) Skaneateles .............. $73,000 
 RI (near UST grave)Floyd Annex ............... $49,000 
 Well Closure Utica ...................................... $12,000 
 Well Closure Massena................................ $12,000 
 Well Closure Rotterdam ............................. $12,000 
 Well Closure Canton................................... $12,000 ..........$170,000 
 
FY99 LTM (soil excavation) Skaneateles ............ $55,000 
 RI/FS Ernie Pyle USARC/AMSA #12 (G) ..... $7,000 
 LTM USARC Floyd Site 01....................... $173,000 ..........$235,000 
 
FY00 LTM Ernie Pyle USARC/AMSA #12 ............. $7,200 
 RI/FS USARC Floyd WETS Site 02............ $62,800 ............$70,000 
 
FY01 LTM Ernie Pyle USARC/AMSA #12 ........... $15,000 
 RAC USARC Floyd WETS Site 02 ........... $105,000 
 RD USARC Floyd WETS Site 02................ $45,000 ..........$165,000 
 
FY02 RI/FS Floyd WETS Site 02 ......................... $17,000 
 RA Floyd WETS Site 02 ............................. $70,000 
 LTM Floyd WETS Site 02 ........................... $80,000 
 RI/FS Caven Point Site 14.......................... $25,000 
 Ernie Pyle Site 001 ..................................... $55,000 ..........$247,000 
 
FY03 ................................................................................ .....................$0 
 
FY04 ................................................................................ .....................$0 
 
FY05 ................................................................................ .....................$0 
 
  
Total Funding up to FY05: $4,310,970.00 
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Current Year Requirements 
 
Year Site Information              Requirements       FY Total 
FY 06 ............................................................................ $0 .....................$0 
 
Total Requirements FY06: $0 
 
 
Total Future Requirements: $0 
 
Total IR Program Cost (from inception to completion of the IRP): $4,310,970.00 
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There has not been enough community interest to sustain a RAB.  Public interest will be 
determined after investigations are complete. 
The 77th RRC acquired property, which included a landfill, from the active Army Military 
District of Washington (MDW) in FY99 as a result of Base Realignment and Closure (BRAC) 
action at Fort Totten.  A RAB had been established by MDW, but has been disbanded with the 
closure of the landfill.  The landfill has not generated expressions of major concern from the 
community and has received a No Further Action letter from the State. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Community Involvement 


